

Goal 1: Increase collaboration among community partners to coordinate referral and access to fall prevention interventions and resources in Pima County for older people (60+).							
Objective 1:By January 1, 2018, increase the number of organizations participating in the Southern Arizona Falls Prevention Coalition (SCAFPC) by 50%.Strategy 1:Develop a framework for assessing, recruiting, engaging, and retaining SCAFPC membership.							
Tactics/Activities	Responsible Person	Expected Outcome	Expected Completion Dates	Progress and Updates	Results and Achievements		
Develop a member matrix to identify current and needed partners.	Lee Itule-Klasen, PCHD Cynthia Parkhurst, PCHD Renee Wentworth, PCHD	Completed member matrix	February, 2018	Complete	Member matrix developed. Membership roster also available on the Healthy Pima website.		
Designate a recruitment team to develop new member packet and identify networking opportunities.	Lee Itule-Klasen, PCHD Tony Estrada, PCOA Cynthia Parkhurst, PCHD Renee Wentworth, PCHD Adina Wingate, PCOA Bonnie Leko-Shapiro, PCHD	Packet and recruitment flyer developed	June, 2018 August 2018	Complete	Coalition logo developed and in use. Membership packet created and available on the Healthy Pima website. Recruitment flyer finalized and ready for distribution.		
Schedule and complete recruitment calls/in-person visits.	Lee Itule-Klasen, PCHD Tony Estrada, PCOA Cynthia Parkhurst, PCHD Renee Wentworth, PCHD Adina Wingate, PCOA Bonnie Leko-Shapiro, PCHD	20 scheduled recruitment calls and in-person visits	July, 2018 August, 2018	Complete/On going	Phone calls made to prospective member by PCHD and United Way staff.		
Hold monthly meetings.	Debbie Adams, PCOA Lee Itule-Klasen, PCHD Tony Estrada, PCOA Cynthia Parkhurst, PCHD	10 monthly meetings held.	Ongoing	Complete/On going	12 meetings scheduled for 2018 with standing monthly meetings taking place. 11 meetings have taken place thus far.		



	Renee Wentworth,				
	PCHD				
Recruit members for	Lee Itule-Klasen, PCHD	10 new members recruited;	Ongoing	In Progress	21 new members recruited as
committee coalition	Tony Estrada, PCOA	Monthly coalition meeting			of December 2018. Minutes
assignments and distribute	Cynthia Parkhurst, PCHD	minutes distributed via e-			distributed via coalition's e-mail
monthly coalition meeting	Renee Wentworth,	mail and made available on			listerv and made available on
minutes.	PCHD	the Healthy Pima website.			the HP website.
	Debbie, PCOA				

	Goal 1: Increase collaboration among community partners to coordinate referral and access to fall prevention interventions and resources in Pima County for older people (60+).						
	Objective 2: By January 1, 2019, create a multi-sector system to coordinate referral and access to fall prevention interventions and resources in Pima County for older people (60+).						
Strategy 1: Develop a model f	or understanding current f	all prevention resources.					
Tactics/Activities	Responsible Person	Expected Outcome	Expected Completion Dates	Progress and Updates	Results and Achievements		
Identify current fall prevention interventions, programs, strategies, resources available in community.	Greg Rivera, PCHD Debbie Adams, PCOA Lee Itule-Klasen, PCHD	List created and made available on 2 partner websites	Ongoing	Complete / Ongoing	List created and updated on an ongoing basis. List made available on HP and PCOA websites.		
Research and obtain feedback on system models and operational guidelines used by other communities.	Greg Rivera, PCHD Debbie Adams, PCOA Lee Itule-Klasen, PCHD	Research conducted and feedback received from 10 community partners	Ongoing	Complete	Models sent to members via e-mail for feedback. Feedback collected from 10+ members.		
Prepare a scope of work that outlines the roles and responsibilities for participating organizations.	Debbie Adams, PCOA Lee Itule-Klasen, PCHD	Scope of work completed	November, 2018 March 2018	In Progress	Subcommittee designated. Draft scope of work created but further development on hold.		



2018-2021 Action Plan								
		among community partne	ers to coordinate referral	and access to fall preventi	ion interventions and res	ources in Pima County		
to	for older people (60+).							
Objective 2:	By January 1, 2019 for older people (6), create a multi-sector syst 50+).	tem to coordinate referral	and access to fall preventi	on interventions and reso	ources in Pima County		
Strategy 2:	Collect and analyz	e data for the fall prevention	on system model.					
Tactics/Activ	vities	Responsible Person	Expected Outcome	Expected Completion Dates	Progress and Updates	Results and Achievements		
	ata needed by participating	Lee Itule-Klasen, PCHD Dr. Bellal Joseph, Banner-UMC Tawab Saljuqi, Banner- UMC Dr. Harden, ADHS	List of data needs	October, 2018 March, 2018	In Progress	List developed by subgroup. Collaborating with Banner, ADHS and state falls prevention coalition to collect additional data sources.		
	ailable data- ols and determine sharing data.	Lee Itule-Klasen, PCHD Dr. Bellal Joseph, Banner-UMC Tawab Saljuqi, Banner- UMC	Methods for data- collection and sharing determined	October, 2018 March, 2018	In Progress	Data collected by subgroup. Data sharing will depend on grant funding source.		
to measure o	luation component outcomes and changes needed in el.	Lee Itule-Klasen, PCHD Dr. Bellal Joseph, Banner-UMC Tawab Saljuqi, Banner- UMC Dr. Harden, ADHS UABFPC members	Evaluation component developed and implemented	October, 2018 March, 2018	In Progress	Discussions held with Banner, TMC, local fire departments, UA Banner Fall Prevention Consortium (UABFPC), and ADHS on outcome measures.		



			2018-2021 Action	-		
	crease collaboration r older people (60+)	among community partno.	ers to coordinate referral a	and access to fall prevent	ion interventions and res	ources in Pima County
Objective 2:	for older people (6	•			on interventions and resc	ources in Pima County
Strategy 3:	Determine funding	g needed for system imple	mentation and sustainabili	ty.		
Tactics/Activ	ities	Responsible Person	Expected Outcome	Expected Completion Dates	Progress and Updates	Results and Achievements
Research gra and prepare	nt opportunities proposals.	Lee Itule-Klasen, PCHD Dr. Bellal Joseph, Banner-UMC Tawab Saljuqi, Banner- UMC	Submission of a grant application	Ongoing	In Progress	Meetings held with Vitalyst Health Foundation, Centers for Disease Control and Prevention (CDC), Legacy Foundation, HHS, AZ Community Foundation to discuss funding opportunities. Meetings held with Banner-UMC, Canyon Vista Medical Center, and Cochise County Health and Social Services to discuss partnering on grant opportunities. Subgroup developed and list of potential grants identified. Subgroup currently preparing grant proposal.
Identify system prepare bud	em expenses and get.	Lee Itule-Klasen, PCHD	Expenses identified and budget prepared	December, 2018 TBD	Not started	



		2010 2021 / 10101			
	Dr. Bellal Joseph, Banner-UMC Tawab Saljuqi, Banner- UMC				
Identify in-kind partner contributions.	Lee Itule-Klasen, PCHD Dr. Bellal Joseph, Banner-UMC Tawab Saljuqi, Banner- UMC	5 potential in-kind partnership contributions identified	December, 2018 TBD	Not started	

Goal 1:	Goal 1: Increase collaboration among community partners to coordinate referral and access to fall prevention interventions and resources in Pima County for older people (60+).						
Objective	for older people	(60+) in two geographic are	as.		revention interven	tions and resources in Pima County	
Strategy	1: Plan, implemen	t, and evaluate the fall preve	ntion intervention system	model pilot.			
Tactics/A	Activities	Responsible Person	Expected Outcome	Expected Completion Dates	Progress and Updates	Results and Achievements	
ldentify ខ្ pilot the	geographic areas to model.	Greg Rivera, PCHD Debbie Adams, PCOA	List of geographic areas	February, 2018	Completed	Metro Tucson area identified as location to pilot. Discussions also held with Sierra Vista.	
	and recruit tions to participate in	Greg Rivera, PCHD Debbie Adams, PCOA	5 organizations for pilot recruited	February, 2018	Completed	Pima County Health Department, Rio Rico Fire District (FD), Rincon FD, Golden Ranch FD, Tucson Medical Center (TMC), and Banner-UMC recruited for pilot.	
Create w for the pi	ork plan and timeline ilot.	Lee Itule-Klasen, PCHD Debbie Adams, PCOA	Timeline and work plan created	May, 2018	In Progress	Timeline for the pilot created. Work plan in progress.	
impleme	anizations in ntation of the system collection.	Lee Itule-Klasen, PCHD Debbie Adams, PCOA	5 organizations trained	Early 2019	Not Started		



Healthy Pima Initiative Southern Chapter of the Arizona Falls Prevention Coalition

		2018-2021 Action	n Plan			
Establish process for partners	Lee Itule-Klasen, PCHD	Process established;	Late 2019	Not Started		
to meet and review outcomes	Debbie Adams, PCOA	Meeting to review				
and operating procedures.		outcomes held				
Report back to Coalition on	Lee Itule-Klasen, PCHD	Quarterly updates to	Late 2019	Not Started		
successes and challenges.	Debbie Adams, PCOA	SCAFPC				
Develop marketing for pilot	Lee Itule-Klasen, PCHD	Marketing and	Late 2019	Not Started		
(outreach plan)	Debbie Adams, PCOA	outreach plan completed				
Collect data related to the pilot	Lee Itule-Klasen, PCHD	Pilot data collected and	Late 2019	Not Started		
and analyze.	Debbie Adams, PCOA	analyzed				
Make revisions to model based	Lee Itule-Klasen, PCHD	Revisions made based	Late 2019 or 2020	Not Started		
on pilot data.	Debbie Adams, PCOA	on pilot data				
Discuss the feasibility of	Lee Itule-Klasen, PCHD	2 discussions held	Late 2019 or 2020	Not Started		
expanding the multi-sector	Debbie Adams, PCOA					
system to two different						
geographical areas in Pima						
County.						
Goal 2: Improve the awarene	ss of fall risk factors, preve	ntion strategies, and reso	urces among older pe	ople (60+), their fai	mily careg	ivers, and
organizations serving	older people in Pima Coun	ty.				
	the Southern Arizona Fall F nily caregivers in Pima Cou		nplement a fall prevent	tion awareness cam	ipaign tarរ្	geting older people
Strategy 1: Develop a strategy	y and formulate a timeline	for distribution of fall-prev	vention messaging.			
Tactics/Activities	Responsible Person	Expected Outcome	Expected Completion	Progress and	Undator	Results and
Tactics/Activities	Responsible Person	Expected Outcome	Dates	Progress and	opuates	Achievements
Create the branding, message	Aaron Pacheco, PCHD	Branding, message,	July, 2018	Complete		Logos created for the
and logo.	Adina Wingate, PCOA	and logo created				coalition and for the
						September Falls
						Prevention Awareness
						Campaign.
Create materials and collateral	Bonnie Leko-Shapiro,	Outreach toolkit	August, 2018	Complete		Materials developed
for cohesive fall-prevention	PCHD	developed				for toolkit. Next steps
messaging.	Adina Wingate, PCOA					are to distribute
						toolkits.



		2018-2021 ACtion	-		
Identify partners and organizations that will be involved in distributing messaging.	Lee Itule-Klasen, PCHD Rebecca Root, PCHD Mayra Jeffery, PCHD Adina Wingate, PCOA	List of partners created	Ongoing	Complete / Ongoing	List created and updated as needed.
Identify appropriate media sources to convey messaging and materials.	Bonnie Leko-Shapiro, PCHD Adina Wingate, PCOA	A minimum of 3 media sources identified	Ongoing	Complete / Ongoing	Media list created and updated as needed.
Secure funding for marketing and event promotion	Adina Wingate, PCOA Lee Itule-Klasen, PCHD	Funding secured	Ongoing	In Progress	Funding for marketing provided by PCOA and PCHD. Discussions held with Vitalyst Health Foundation to discuss funding needs.

		reness of fall risk factors, preventio ving older people in Pima County.	on strategies, and resources	s among older peol	ole (60+), their family	caregivers, and
Objective 2:	By June 30, 2	2019, build the capacity of 5 commu	inity organizations to condu	ct fall risk assessme	ents for older people (60+) in Pima County.
Strategy 1:	Establish, im	plement, and evaluate the standard	fall-risk assessment tool.			
Tactics/Activ	vities	Responsible Person	Expected Outcome	Expected Completion Dates	Progress and Updates	Results and Achievements
Create a rese committee c members to practices.		Ruth Taylor-Piliae, UofA Adina Wingate, PCOA Tangye Beckham, Rio Rico FD Rachel Peterson, UofA Jackie Bisner, Rincon Valley FD	Sub-committee created	January, 2018	Complete	Subcommittee developed.



Survey community	Ruth Taylor-Piliae, UofA	Feedback collected from	March, 2018	Complete	E-mail sent out to all
partners for feedback on	Tangye Beckham, Rio Rico FD	at least 10 community			coalition members for
current assessments and	Rachel Peterson, UofA	partners			feedback. Feedback
protocols.	Jackie Bisner, Rincon Valley FD				received from 10
					community partners.
Identify, review and select	Ruth Taylor-Piliae, UofA	List of assessment	June, 2018	Complete	Assessment tool developed.
evidence-based fall-	Tangye Beckham, Rio Rico FD	content/questions			
prevention assessment	Rachel Peterson, UofA				
tools to be used.	Jackie Bisner, Rincon Valley FD				
Identify community	Lee Itule-Klasen, PCHD	5 community partners	December, 2018	Complete/Ongoing	5 community partners
partners to administer the	Debbie Adams, PCOA	identified			identified (TMC, Pima
fall-prevention	Adina Wingate, PCOA				Medical Society, AHCCCA,
assessment tool.					St. Joseph's Hospital, and
					PCOA).
Confirm the process and	Ruth Taylor-Piliae, UofA	Assessment tool process	August, 2018	In Progress	Discussions held with
methodology for use of	Lee Itule-Klasen, PCHD	and methodology	May, 2019		subgroup to identify
assessment tool.	Tangye Beckham, Rio Rico FD	confirmed			methodology for use. Next
	Rachel Peterson, UofA				steps are to collect buy-in
	Jackie Bisner, Rincon Valley FD				from community
	(no longer with Rincon Valley				organizations to administer the tool.
Constant to the state of the	FD)		D		
Scan and identify gaps in	Ruth Taylor-Piliae, UofA	Scan conducted; List of	December, 2018	In Progress	Scan conducted and
community organization	Lee Itule-Klasen, PCHD	identified gaps	May, 2019		conversations held with
fall prevention interventions.	Tangye Beckham, Rio Rico FD Rachel Peterson, UofA				community partners, coalition members and
interventions.	Racher Peterson, OOIA				PCOA about gaps. Draft list
					created.
Align identified	Ruth Taylor-Piliae, UofA	Community	October, 2018	In Progress	5 community organizations
community organizations	Tangye Beckham, Rio Rico FD	organizations aligned	May, 2019	in rogicss	identified. Next steps are to
with the collection and	Rachel Peterson, UofA	with data collection and	1110y, 2015		collect input from
reporting of data.		reporting			organizations on data
					collection and
					implementation of tool.
Determine the reporting	Ruth Taylor-Piliae, UofA	Timeline developed	November,	Not Started	
and data collection period	Tangye Beckham, Rio Rico FD		2018		



		2018-2021 ACTION Plan			
through established	Rachel Peterson, UofA		May, 2019		
timeline.					
Train identified	Ruth Taylor-Piliae, UofA	Training provided to 3	December, 2018	No Started	
community organizations	Tangye Beckham, Rio Rico FD	community	August, 2019		
and relevant staff on	Rachel Peterson, UofA	organizations			
assessment tool					
procedure and use.					
Implement the	Ruth Taylor-Piliae, UofA	Assessment tool	January, 2019	Not Started	
assessment tool.	Tangye Beckham, Rio Rico FD	implemented	August, 2019		
	Rachel Peterson, UofA				
	,				
Seek feedback from	Ruth Taylor-Piliae, UofA	Survey developed and	February, 2019	Not Started	
participating parties on	Tangye Beckham, Rio Rico FD	distributed to	August, 2019		
process and analyze	Rachel Peterson, UofA	participating parties			
collected data.	, , , , , , , , , , , , , , , , , , , 				
Utilize findings to make	Ruth Taylor-Piliae, UofA	Adjustments made to	March, 2019	Not Started	
adjustments to	Tangye Beckham, Rio Rico FD	assessment and/or	August, 2019		
assessment and/or	Rachel Peterson, UofA	process based on			
process.		findings			
processi					

		ve the awareness of fall risk factors, prevention strategies, and resources among older people (60+), their family caregivers, and zations serving older people in Pima County.							
Objective 3: By August 30, 2018, create a Community Speakers Bureau with 5 community organizations to advocate and promote fall prevention efforts to local leaders and organizations in Pima County.									
Strategy 1	Strategy 1: Promote and build support for fall prevention efforts among community leaders and organizations.								
Tactics/Activities		Responsible Person	Expected Outcome	Expected Completion Dates	Progress and Updates	Results and Achievements			
Partners will select representatives from their organizations to participate on Speaker Bureau		Chris Kang, Valley Assistance Services Rebecca Root- O'Brien, PCHD Ruth Taylor-Piliae, UofA Lee Itule-Klasen, PCHD Adina Wingate, PCOA Debbie Adams, PCOA	2 representatives selected to participate on S peaker Bureau	December, 2018 March, 2018	Not Started				



2018-2021 Action Plan									
Formalize goal of the Bureau	Chris Kang, Valley Assistance Services Rebecca O'Brien, PCHD Ruth Taylor-Piliae, UofA	Goal created	December, 2018 March, 2018	Not Started					
Create talking points for cohesive message.	Chris Kang, Valley Assistance Services Rebecca-O'Brien, PCHD Ruth Taylor-Piliae, UofA Bonnie Leko-Shapiro, PCHD	List of talking points	January, 2019 May, 2019	Not Started					
Create a presentation schedule and timeline.	Chris Kang, Valley Assistance Services Rebecca O'Brien, PCHD Ruth Taylor-Piliae, UofA	Schedule of 2018 presentations	February, 2019 May, 2019	Not Started					
Select members for presentations and speaking engagements.	Chris Kang, Valley Assistance Services Rebecca O'Brien, PCHD Ruth Taylor-Piliae, UofA	3 SCAFPC members to participate in speaking engagements	February, 2019 May, 2019	Not Started					
Formalize requests, presentations and meetings.	Chris Kang, Valley Assistance Services Rebecca O'brien, PCHD Ruth Taylor-Piliae, UofA	Process created for requests, presentations, and meetings	February, 2019 May, 2019	Not Started					
Determine an appropriate and effective process for continuous engagement with participants beyond events.	Chris Kang, Valley Assistance Services Rebecca O'Brien, PCHD Ruth Taylor-Piliae, UofA	Appropriate and effective process determined	February, 2019 May, 2019	Not Started					